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‘ 433 West Van Buren Street
Suite 450
Chicago Metropolitan Chicago, L 60607
» Agency for Planning covap linagor
CMAQ Project Selection Committee
Annotated Agenda
Thursday, May 13, 2021
Please join this meeting from your computer, tablet or smartphone.
https://global.gotomeeting.com/join/834521957
You can also dial in using your phone.
United States: +1 (571) 317-3112
Access Code: 834-521-957
Call to Order and Introductions 11:00a.m.

Agenda Changes and Announcements

Approval of Minutes—April 1, 2021
ACTION REQUESTED: Approval

Program Monitoring

4.1

4.2

Project Programming Status Sheets

Recurring reports on the programming status of active and deferred CMAQ and
TAP-L projects

Programming Summary and Obligation Goal

Update on CMAQ obligations for federal fiscal year (FFY) 2021

ACTION REQUESTED: Information

Project Changes

51

5.2

5.3

5.4

CDOT - Wireless Signal Interconnects (01-17-0014)

Reinstatement of $1,600,000 CMAQ for Engineering in FFY 2021.

Skokie — Oakton Street Multi-use Path (02-19-0015)

Cost increase of $1,271,200 CMAQ for Construction and Construction Engineering in
FFY 2021

Mount Prospect — Golf Rd Alt. 3 Regional Bike Route (03-12-0010)

Scope change and reinstatement and transfer of $8,000 CMAQ from Phase |
Engineering to Phase Il Engineering in FFY 2022.

IDOT D1 Highways — IL 19/Irving Park Rd at Barrington Rd (03-18-0008)

Cost increase of $596,000 CMAQ for Construction in FFY 2021.

ACTION REQUESTED: Approval


https://global.gotomeeting.com/join/834521957

6.0

7.0

8.0

9.0

Project Change Request Approval Procedures

Staff will present a revised proposal for establishing definitions of and thresholds for
processing project change requests by administrative modifications by CMAP staff and by
formal approval by the Committee.

ACTION REQUESTED: Discussion

FFY 2022-2026 Program Development
Staff will update the committee on the evaluation of projects.
ACTION REQUESTED: Information

Public Comment
This is an opportunity for comments from members of the audience. The amount of time
available to speak will be at the chair’s discretion.

Next Meeting
The committee’s next meeting is Thursday, July 1, 2021 at 11:00 a.m.

10.0 Other Business

11.0 Adjournment

CMAQ Project Selection Committee Members:

Doug Ferguson, Chair Jeffery Schielke Jeffrey Sriver
Darwin Burkhart Chris Schmidt
Mark Pitstick Chris Snyder

CMAQ Project
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Agenda Item No. 3.0

433 West Van Buren Street
Suite 450

‘ Chicago Metropolitan Chicago 1L 60607

312-454-0400

Agency for Planning ey lincigon

Chicago Metropolitan Agency for Planning (CMAP)
DRAFT

CMAQ Project Selection Committee Minutes
Minutes — April 1, 2021

Via GoToMeeting

Members Present:  Doug Ferguson (Chair, CMAP), Darwin Burkhart (IEPA), Mark Pitstick
(RTA), Mayor Jeff Schielke (Council of Mayors), Tom Rickert for Chris
Snyder (Counties), Jeff Sriver (CDOT)

Staff Present: Erin Aleman, Alison Case, Teri Dixon, Kama Dobbs, Jane Grover, Jaemi
Jackson, Elliott Lewis, Jared Patton, Mary Weber

Others Present: Elaine Bottomley, Lenny Cannata, John Donovan, Mike Fricano, Tony
Greep, Kendra Johnson, Noah Jones, Mike Klemens, Daniel Knickelbein,
Matt Pasquini, Keith Privett, Troy Simpson, Kristian Skogsbakken, Brian
Stepp, Sonali Tandon, David Tomzik

1.0 Call to Order
Mr. Ferguson called the meeting to order at 11:02 a.m.

2.0 Agenda Changes and Announcements
Mr. Ferguson informed the committee that, in accordance with Gov. Pritzker’s Disaster
Declaration on January 8, 2021, that it is not practical or prudent for the committee to meet
in person at this time. To ensure transparency, CMAP staff will provide meeting materials
one week in advance, a recording of the meeting will be posted to the CMAP website, and
all votes will be taken via role call in compliance with the Open Meetings Act.

3.0 Approval of Minutes— October 29, 2020
A motion was made by Mayor Schielke, seconded by Mr. Pitstick, to approve the minutes
of the October 29, 2020 meeting as presented. A roll call vote was conducted:

Aye Darwin Burkhart
Aye Doug Ferguson
Aye Mark Pitstick
Aye Jeffery Schielke
Chris Schmidt




Aye Tom Rickert
Aye Jeffrey Sriver

With all in favor, the motion carried.
4.0 Program Monitoring

4.1 Project Programming Status Sheets
Mr. Ferguson presented the program status sheets for active and deferred CMAQ
and TAP-L funded projects.

4.2 Programming Summary and Obligation Goal
Mr. Ferguson presented the CMAQ programming summary and obligation goal for
2021.

5.0 Project Changes
Mr. Lewis presented project change requests for two (2) projects which can be found in the
project change request memo. A motion was made by Mayor Schielke, and seconded by
Mr. Rickert, to approve the project change requests. A roll call vote was conducted:

Aye Darwin Burkhart
Aye Doug Ferguson
Aye Mark Pitstick
Aye Jeffery Schielke
Chris Schmidt
Aye Tom Rickert
Aye Jeffrey Sriver

With all in favor, the motion carried.

6.0 Project Change Request Approval Procedures
Mr. Lewis presented the results of an analysis of past CMAQ/TAP-L project change
requests and how they aligned with existing TIP amendment definitions. The presentation
concluded with a recommendation of establishing thresholds for formal approval by the
Committee or administrative modifications by CMAP staff.

Mr. Rickert inquired about the $10 million cap associated with existing TIP amendment
definitions. Mr. Lewis explained that that is an absolute dollar amount cap that would
require formal approval if exceeded, regardless of the percentage increase. Mr. Rickert
expressed concern with the proposed cap of $1 million cost change increase, though
understanding the benefits of the recommendations generally. He expressed the opinion
that it doesn’t further the transparency of the Committee. He also asked whether the $1
million cap would be cumulative as the analysis presented did not specify costs between
phases. Ms. Dixon confirmed it would be a cumulative amount and reiterated the
rationale behind the proposal.

CMAQ Project Selection Committee
Minutes Page 2 of 4 April 1, 2021



7.0

Mr. Rickert then restated his suggestion to revisit the dollar amounts per phase and the
threshold amount in the interest of transparency. Mr. Ferguson continued explaining the
benefits of the proposal, including the ability to reallocate staff time and preventing
projects from being delayed, but also agreed that this would need to be monitored closely
and that projects under the proposed thresholds may still be brought to the Committee for
discussion and approval. Ms. Dixon pointed out that no matter what, the changes would
be reported to the Committee.

Mr. Pitstick expressed his comfort with the proposal and understood the rationale and
benefits behind the recommendations, especially in light of the fact they are an attempt to
align with existing TIP amendment procedures. He addressed concerns by Mr. Rickert by
pointing out the importance of the percent change thresholds as opposed to the absolute
dollar amount cap.

Mr. Donovan is also comfortable with the concept as presented but noted the differences
between the reasoning for the existing TIP amendment procedures and the intent of the
Committee’s role. The former tends to be in place for project controls whereas the
Committee is responsible for a program-wide perspective. He cautioned staff in assuming
discretion over when to bring projects eligible for administrative changes to the
Committee, but again asserted his agreement with the proposal concept.

Mr. Rickert wanted to clarify he is not opposed to proposal in principle and understands
the desire to streamline program management. He concurred with Mr. Donovan’s
observation of the differences between TIP amendment changes and oversight of the
CMAQ program, noting that the program is a shared responsibility and that each project
and project change request should be carefully vetted to align with overall program
objectives. He intends to review the proposed thresholds more closely as well as discuss it
with the Counties to get their input. Ms. Dixon responded that was the reason no action
was requested at this time, allowing for discussion and evolution of the proposal as
needed.

Mr. Ferguson welcomed additional feedback as members had time to review the proposal
more deeply and discuss with any affected parties in the coming weeks. Staff will receive
the feedback, revise the proposal as needed, and present at the next meeting.

FY 2022-2026 Program Development — Selection Process Timeline
Ms. Weber presented to the committee an update for the FY 2022-2026 program
development and an overview of the applications received.

Mr. Pitstick asked how the total amount of funding requested across all applications
compared with past calls for projects. Mr. Ferguson answered that the approximate $1.7
billion total requested was a little lower than previous programs. He also noted that the
large overall project cost relative to the amount requested was due, in part, to the
inclusion of CTA’s Red Line Extension project in total project sums.

CMAQ Project Selection Committee
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9.0

10.0

11.0

In a response to a follow-up question by Mr. Pitstick regarding CMAQ funding levels, Mr.
Ferguson replied that there is roughly $220 million available to program. Mr. Pitstick also
inquired about the availability of applications for Committee members to view in addition
to the summaries presented. Mr. Ferguson stated that, while the application submittal
process through eTIP makes accessing projects more difficult, CMAP staff can provide
more data and would make applications of interest to Committee members available to
them upon request. Applications on eTIP are available to applicants and CMAP staff, but
not currently open to the general public. Committee members may request access to view
applications directly in eTIP.

Mr. Ferguson updated the CMAP staff is still reviewing project eligibility over the next
several weeks before starting the analysis period.

Public Comment
There were no comments from the public.

Next Meeting
The next meeting is scheduled for Thursday, May 13, 2021 at 11:00 a.m.

Other Business
No other business was raised.

Adjournment
The meeting was adjourned at 11:41 a.m.

Respectfully submitted,
Elliott Lewis

CMAQ Project Selection Committee
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“ Chicago Metropolitan Agency for Planning
FFY 2021-2025 CMAQ Program Summary

CMAQ Funds
_ ENG ROW CON/IMP ) Unobligated
. Regional - Project Total
Project Type TIP ID Council Sponsor Facility to be Improved FFY Amount FFY Amount FFY Amount Balance

Transit Facility . . .
Improvement 01-02-0030 |City of Chicago |CDOT State/Lake (Loop Elevated) Station 2021 $ 3,000,000 2022 $ 59,930,000 | $ 62,930,000 62,930,000
Transit Facility N . .
Improvement 01-02-0030 |City of Chicago |CDOT State/Lake (Loop Elevated) Station 2024 $ 59,430,000 | $ 59,430,000 59,430,000
g:ﬁ‘cﬁg’r‘:wms 01-18-0005 |City of Chicago |CDOT Drive Electric Chicago - EV Fleet Program 2021 |$ 15507,000 $  15507,000 15,507,000
Access to Transit | 01-20-0006 |City of Chicago |CDOT Chicago Pedway Reconstruction + System Wayfinding Replacement 2021 $ 510,705 2024 $ 4,255,878 | $ 4,766,583 4,766,583
Bicycle & . . .
Pedestrian 01-94-0092 |City of Chicago |CDOT Streets for Cycling - Phase VIl 2021 $ 800,000 $ 800,000 800,000
gfgzl:tri&;n 02-14-0003 |North Shore Skokie Church St. from Linder Av to Mccormick Blv 2021 $ 101,070 $ 101,070 101,070
Access to Transit | 02-16-0013 |North Shore Skokie Skokie Bicycle Parking at Dempster and Oakton 2021 $ 231,000  $ 231,000 231,000
Intersection . .
Improvement 02-19-0008 | North Shore Lincolnwood Touhy Ave at Cicero Ave 2021 $ 168,000 2021 $ 328,000 2021 $ 1,776,000 | $ 2,272,000 2,272,000
gg:':trin 02-19-0015 |North Shore  Skokie Oakton St Multi-Use Path 2021 |$ 1760000 | $§ 1,760,000 1,760,000
Intersection .
Improvement 02-19-0016 |North Shore Glenview E Lake Ave at Waukegan Rd 2021 $ 184,000 2021 $ 240,000 2022 $ 2,024,000 | $ 2,448,000 2,448,000
Intersection 02-97-0006 North Shore | 229K COUMY 514 rchard Rd from Edens Expressway to Skokie Bivd 2022 |$ 5636000 $§ 5636000 5,636,000
Improvement DOTH
:”mf:zjz:;‘m 03-03-0102 |Northwest Schaumburg IL 62/Algonquin Rd at Meacham Rd 2021 | $ 280,000 | 2021 | $ 3345553 $ 3,625,553 3,625,553
gsggl:t:;n 03-14-0014 |Northwest Des Plaines Rand Rd Multi-Use Path from Central Rd to Elk Bvd 2021 $ 2,377,920 | $ 2,377,920 -
Ez?jirnization 03-14-0017 |Northwest Schaumburg Woodfield Rd from Meacham Rd to East Frontage Rd 2021 $ 549,000 | $ 549,000 549,000
Access to Transit | 03-18-0001 |Northwest Streamwood US 20 Pedestrian Access to Hanover Park Metra Station 2021 $ 348,000 | $ 348,000 -
Intersection 03-18-0007 |Northwest IDOT D1 IL 19 (Irving Park Rd) at Wise Rd 2021 |'$ 1,106,000 $ 1,106,000 1,106,000
Improvement
Intersection . .
Improvenent 03-18-0008 |Northwest IDOT D1 IL 19 (Irving Park Rd) at Barrington Rd 2021 $ 552,000 2021 $ 1,625,000 @ $ 2,177,000 1,625,000
:”mf:zjz‘r':gm 03-19-0008 |Northwest IDOT D1 US 20 at Oak Ave and Bartlett Rd 2021 |$ 196,000 2027 | $ 180,000 | 2023 | $ 2,398,000 $ 2,774,000 2,774,000
:m:z\e/gr'\:’;‘m 03-19-0011 |Northwest Mount Prospect  Rand-Central-Mount Prospect Intersections 2021 |$ 421840 2022 | $ 314960 2023 | $ 4640240 $ 5,377,040 4,955,200
ﬁ'&':innem 03-19-0021 | Northwest IDOT D1 US 14 from Mt Prospect Rd to Broadway St 2021 |$ 127,200 | $ 127,200 127,200
g:g:l:t:;n 03-19-0022 |Northwest Schaumburg Golf Rd and Meacham Rd Multiuse Path 2021 $ 191,360 2021 $ 80,000 2022 $ 1,120,000 | $ 1,391,360 1,391,360
Access to Transit | 03-19-0040 |Northwest Niles Niles Pace Bus Stop Access Improvements 2022 $ 636,577 | $ 636,577 636,577
g:g:l:t:;n 03-19-0041 |Northwest Rolling Meadows |Quentin Rd Bike Path 2021 $ 56,000 2021 $ 40,000 2022 $ 762,400 | $ 858,400 802,400
g:g:;r?;n 03-19-0042 |Northwest Cook County FPD |Des Plaines River Trail at UPRR 2022 $ 3,104,000 | $ 3,104,000 3,104,000
Intersection 03-96-0021 |North Gentral |00 COUMY |y 594 at IL 64/North Av - Stage 2 2021 |$ 7903000 $ 7,903,000 7,903,000
Improvement DOTH
Bottleneck 03-96-0021 |North Central | 2% COUMY 11 594 t6 and from Frankiin Avenue/Green Street 2022 |$ 19838971 | $ 19,838,971 19,838,971
Elimination DOTH
Access to Transit | 04-16-0003 |North Central Bellwood St. Charles Road Access to Transit 2021 $ 1,020,000 | $ 1,020,000 -
Access to Transit | 04-18-0001 |North Central Northlake Northlake Pace Route Access Improvements 2021 $ 30,656 2022 $ 153,280 | $ 183,936 183,936
i‘ginnem 04-19-0007 |North Central  |IDOT D1 IL 171 from Belmont Ave to Fullerton Ave 2021 |8 21,600 2021 |8 260,800 | $ 282,400 21,600
Signal 04-19-0008 | North Central IDOT D1 Chicago Ave from 5th Ave to 9th Ave and Lake St from 9th Ave to 19th 2021 $ 310000 | § 310,000 }
Interconnect Ave

Program current as of May 5, 2021




CMAQ Funds

ENG ROW CON/IMP .
- . Unobligated
. Regional - Project Total
Project Type TIP ID Council Sponsor Facility to be Improved FFY Amount FFY Amount FFY Amount Balance
Access to Transit | 05-11-0010 |Central Berwyn Depot District Streetscape Project 2021 $ 523,200 | $ 523,200 523,200
Other 05-16-0002 |Central Riverside Central Business District Bike Parking 2021 $ 36,800 | $ 36,800 36,800
Access to Transit | 05-19-0001 |Central IDOT D1 55th St Transit Access Improvements 2021 $ 20,000 2021 $ 40,000 2022 $ 118,800 | $ 178,800 178,800
ﬁ]ltg;r:s!)nnect 06-00-0042 |Southwest Orland Park 143rd St from Wolf Rd to LaGrange Rd 2021 |$ 36628 2021 |'$ 503,635 | $ 540,263 540,263
Bicycle & . ... |Cal-Sag Trail East - Alsip Segment East of Cicero Ave along northside
Pedestrian 06-06-0061 |Southwest Alsip Park District of channel to Kedzie Ave and 131st St 2021 $ 1,672,000 | $ 1,672,000 1,672,000
Bioycle & 06-06-0061 |Southwest Dolton Cal-Sag Trail East - Dolion Leg from Indiana Ave and 137th St to 2021 | $ 423200 2021 | $ 3118800 $ 3,542,000 3,118,800
Pedestrian Burnham Greenway Trail
Access to Transit | 06-16-0010 |Southwest Chicago Ridge Chicago Ridge Metra Station Area Access Improvements 2021 $ 751,899 | § 751,899 751,899
Direct Em|33|ons 06-18-0001 |Southwest Bedford Park Thg Belt Railway (?ompany of Chllcago Bedford Park Clearing Yard 2021 $ 2723500 $ 2,723,500 2,723,500
Reduction Switcher Locomotive Retrofit Project
Direct Em|55|ons 06-18-0001 | Southwest Bedford Park Th§ Belt Railway (_Zompany of Ch.lcago Bedford Park Clearing Yard 2022 s 2.925.000 | § 2,925,000 2,925,000
Reduction Switcher Locomotive Retrofit Project
Signal 06-19-0010 |Southwest IDOT D1 Wolf Rd from Brook Hill Rd to 187th St 2021 |'$ 273,200 | $ 273,200 -
Interconnect
Access to Transit | 06-19-0017 |Southwest Blue Island Blue Island Metra Station and Pace Bus Route Access Improvements 2021 $ 74,400 2021 $ 300,800 | $ 375,200 375,200
Access to Transit | 07-09-0003 |South Hazel Crest Commuter Parking along Park Av from 167th St to 171st St 2021 $ 21,000 $ 21,000 21,000
Bicycle & Cook County . .
Pedestrian 07-16-0001 |South DOTH Sauk Trail/Cottage Grove Av Bike Path Improvements 2021 $ 125,000 $ 125,000 125,000
Access to Transit | 07-16-0004 |South Oak Forest Oak Forest TOD Area Access to Transit Improvements 2021 $ 60,000 2021 $ 1,037,000 | $ 1,097,000 1,097,000
Access to Transit | 07-18-0002 |South Chicago Heights |Chicago Heights Pace Bus Terminal Improvements 2021 $ 12,000 2022 $ 87,935 | $ 99,935 99,935
Signal 07-19-0022 |South IDOT D1 Williams St from Margaret St to Eleanor St 2021 | $ 86,400 | $ 86,400 -
Interconnect
Access to Transit | 07-19-0031 |South Calumet Park Calumet Park Metra Station Access Improvements 2021 $ 41,378 2021 $ 222,055 | $ 263,433 263,433
Access to Transit | 07-19-0032 |South Midlothian Midlothian Metra Station Access Improvements 2021 $ 91,200 2021 $ 461,600 | $ 552,800 552,800
Access to Transit | 07-19-0033 |South Park Forest Park Forest Metra Station and Pace Bus Stop Access Improvements 2021 $ 38,400 2021 $ 227,867 | $ 266,267 -
Intersection 08-12-0003 |DuPage DuPage County |, g6 5 terfield Rd at York St 2021 |$ 28,252 $ 28,252 28,252
Improvement DOT
Intersection 08-12-0004 |DuPage DuPage County | 5y, St from Dunham Road to Clarendon Hills Road 2021 | $ 102,000 | § 192,000 192,000
Improvement DOT
E’fgzl:tri&;n 08-16-0001 |DuPage Bensenville IL 83 from Bryn Mawr Av to Foster Av 2021 $ 511,855 $ 511,855 511,855
Access to Transit | 08-17-0026 |DuPage Bensenville Railroad Avenue Enhancement Project/Bensenville Metra Station 2021 | § 160,000 $ 160,000 160,000
Access Improvements

Transit Facility . . .
Improvement 08-18-0005 |DuPage Elmhurst Elmhurst Metra Station/Multi-Modal and Site Access/Improvements 2022 $ 14,005,484 | $ 14,005,484 14,005,484
Transit Facility . .
Improvement 08-19-0018 |DuPage Glen Ellyn Glen Ellyn Metra Station and Multimodal Access Improvements 2024 $ 14,408,806 | $ 14,408,806 14,408,806
Signal 08-19-0022 |DuPage DuPage County | tral Signal System Expansion 3 2021 |'$ 6600560 $ 6,600,560 6,600,560
Interconnect DOT
Signal DuPage County 5 .
Interconnect 08-19-0025 |DuPage DOT Central Signal System Expansion 4 2022 $ 6,035,152 | $ 6,035,152 6,035,152
Signal 08-19-0034 |DuPage IDOT D1 York Rd from US 20 to 1-290 2021 | $ 92,000 | $ 92,000 -
Interconnect
Signal 08-19-0035 |DuPage IDOT D1 IL 53 from Park Bivd to I-88 2021 | § 73,600 $ 73,600 -
Interconnect
Signal 08-19-0036 |DuPage IDOT D1 IL 53 from St Charles Rd to Madison St 2021 |'$ 212,800 | $ 212,800 -
Interconnect
Signal 08-19-0037 |DuPage IDOT D1 IL 53 from Fullerton Ave to IL 64 2021 |'$ 123,200 | $ 123,200 -
Interconnect
Signal 08-19-0038 |DuPage IDOT D1 IL 53 from Hobson Rd to 83rd St 2021 |'$ 290,000 | $ 290,000 -
Interconnect
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CMAQ Funds

ENG ROW CON/IMP .
- . Unobligated
. Regional - Project Total
Project Type TIP ID Council Sponsor Facility to be Improved FFY Amount FFY Amount FFY Amount Balance
Signal 08-19-0039 |DuPage IDOT D1 IL 53 from 22nd St to Sheehan Ave 2021 | '$ 96,000 | § 96,000 | $ -
Interconnect
Intersection 09-08-0005 |Kane Kendall ~ |Carpentersville |IL 31 at Huntley Rd 2021 | $ 500,000 | $ 500,000 | $ 500,000
Improvement
gsgzlsetr?;n 09-09-0007 |Kane Kendall Elgin Elgin Bikeway Plan Rt 4 SW Quadrant 2021 $ 232,440 $ 232,440 | $ 232,440
Intersection .
Improvement 09-10-0024 |Kane Kendall Geneva IL 38/E State St from IL 25/Bennett St to Kirk Rd 2021 $2,400,000 2021 $ 4,271,618 | $ 6,671,618 | $ 6,671,618
Bicycle & . . .
Pedestrian 09-12-0009 |Kane Kendall Elgin Elgin CBD Bike Racks Program 2021 $ 77,000 | $ 77,000 | $ 77,000
Bicycle & . .
X 09-16-0002 | Kane Kendall Aurora Edgelawn Dr Bikeway Project 2021 $ 507,850 | $ 507,850 | $ -
Pedestrian
Access to Transit | 09-16-0004 |Kane Kendall Aurora Aurora Transportation Center Enhancements 2021 $ 2,672,000 | $ 2,672,000 | $ 2,672,000
Intersection "
Improvement 09-19-0007 |Kane Kendall Aurora Montgomery Rd at Hill Ave 2021 $ 371,196 2022 $ 714,000 2023 $ 3,906,393 | $ 4,991,589 | $ 4,620,393
Intersection 09-19-0020 Kane Kendall  |Ran® County 5 onar Ra at US 30 2021 | $ 1710826 $ 1,710,826 | $ 1,710,826
Improvement DOT
Signal 09-19-0023 |Kane Kendall ~ |IDOT D1 IL 25 from St Charles St to Liberty St 2021 |'$ 76,800 | $ 76,800 | $ -
Interconnect
Access to Transit | 09-19-0039 |Kane Kendall Aurora Aurora Transportation Center Access Improvements 2021 $ 86,833 2021 $ 663,523 | $ 750,356 | $ 663,523
Intersection "
10-03-0005 |Lake Lake County DOT |Deerfield Rd at Milwaukee Ave 2023 $ 4,661,893 | $ 4,661,893 | $ 4,661,893
Improvement
Intersection .
10-03-0005 |Lake Lake County DOT |Deerfield Rd at Portwine Rd 2023 $ 1,062,796 | $ 1,062,796 | $ 1,062,796
Improvement
Intersection
10-03-0005 |Lake Lake County DOT |Deerfield Rd at Saunders Rd 2023 $ 209,843 | $ 209,843 | $ 209,843
Improvement
i‘fe':innem 10-03-0005 |Lake Lake County DOT Deerfield Rd from Milwaukee Ave to Saunders Rd 2023 |$ 2369762 $ 2,369,762 § 2,369,762
Access to Transit | 10-16-0006 |Lake Mundelein McKinley Av Commuter Bridge over CN RR at Mundelein Metra Station 2021 $ 3,840,863 | $ 3,840,863 | $ -
Intersection . .
Improvenent 10-18-0002 |Lake Lake County DOT \Wadsworth Road at Lewis Avenue Intersection Improvement 2022 $ 2,786,960 | $ 2,786,960 | $ 2,786,960
Access to Transit | 10-18-0003 |Lake Waukegan Waukegan Metra Station and Pace Route Access Improvements 2021 $ 40,000 2022 $ 168,704 | $ 208,704 | $ 208,704
Signal 10-19-0029 |Lake IDOT D1 IL 176 from Midlothian Rd to 4th St 2021 |8 38,400 2021 |8 472,800 | $ 511,200 | $ 38,400
Interconnect
Access to Transit | 10-19-0039 |Lake North Chicago North Chicago Pace Bus Route Access Improvements 2021 $ 63,176 2022 $ 350,979 | $ 414,155 | $ 414,155
Road Expansion | 11-03-0018 |McHenry “D"g"T'e"ry County | & andall Rd from Polaris Dr/Acorn Ln to Harnish Dr 2021 |$ 3,100,000 $ 3,100,000 | $ 3,100,000
Signal 11-19-0014 |McHenry IDOT D1 IL 176 from IL 31 to Smith Rd 2021 | $ 91,200 | $ 91,200 | $ .
Interconnect
Bicycle & . .
N 12-08-0003 |Will Will County DOH |Laraway Rd at Cedar Rd 2021 $ 3,154,000  $ 3,154,000 | $ -
Pedestrian
Intersection .
Improvement 12-18-0004 |Will IDOT D1 Jefferson Street US 52 & |-55 Southbound Ramps 2022 $ 1,908,560 | $ 1,908,560 | $ 1,908,560
Other 13-18-0001 |Regionwide IDOT D1 IDOT Central Traffic Management System 2022 $ 6,386,000 | $ 6,386,000 | $ 6,386,000
ﬁg:innect 13-19-0005 |Regionwide IDOT D1 IL 64 SMART Corridor (Smith/Kautz Rd to IL 50) 2021 $ 896,800 2021 $ 80,000 2023 $ 12,328,000  $ 13,304,800 | § 13,304,800
Transit Vehicles 16-14-0001 |City of Chicago |CTA Purchase Electric Buses 2021 $ 15,595,230 | $ 15,595,230 | $ 15,595,230
Transit Vehicles 16-14-0001 |City of Chicago |CTA Purchase Electric Buses 2023 $ 23,493,631 | $ 23,493,631 | $ 23,493,631
Other Transit 16-19-0036 |City of Chicago |CTA Bus Slow Zones Elimination Program 2021 $ 1,675,000 2023 $ 15,200,000 | $ 16,875,000 | $ 16,875,000
Transit Service 17-18-0001 |Regionwide Pace Pulse Dempster Line 2023 $ 5,000,000 | $ 5,000,000 | $ 5,000,000
Transit Service 17-18-0001 |Regionwide Pace Pulse Dempster Line 2024 $ 5,250,000 | $ 5,250,000 | $ 5,250,000
Transit Vehicles 17-94-0002 |Regionwide Pace Purchase Vanpool Vehicles 2021 $ 7,528,953 | $ 7,528,953 | $ 7,528,953
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Program current as of May 5, 2021

ENG ROW CON/IMP .
— . Unobligated
. Regional - Project Total
Project Type TIP ID Council Sponsor Facility to be Improved FFY Amount FFY Amount FFY Amount Balance

Access to Transit | 18-18-0001 |Regionwide Metra Metra Bike Parking Expansion 2021 $ 306,000 | $ 306,000 | $ 306,000
Transit Vehicles 18-18-0002 |Regionwide Metra Locomotive Acquisition and Rehabilitation 2021 $ 44,800,000 | $ 44,800,000 | $ 44,800,000
ggzﬁtcﬁg’r‘]'ss'ms 18-19-0006 |Regionwide Metra Repower 21 Locomotives 2023 |'$ 28,800,000 $ 28,800,000 | $ 28,800,000

TOTAL CMAQ $ 478,605445 $ 462,720,676




“ Chicago Metropolitan Agency for Planning

CMAQ Deferred Program Summary

CMAQ Funds
ENG ROW CON/IMP
i Project Total | Deferred Bal

Project Type TIP ID If:e‘)gl:zzﬁl Sponsor Facility to be Improved FFY Amount FFY Amount FFY Amount roject Tota eterred Balance
g:g:;ri&;n 01-01-0011 |City of Chicago |CDOT Chicago Bikes Marketing Campaign-Phase IV-TravelSmart MYB $ 2,000,000 | $ 2,000,000 | $ 2,000,000
ﬁg:':trf;n 01-06-0005 |City of Chicago |CDOT Walk to Transit - Series 3 MYB |$ 1980000 | $ 1,980,000 $ 1,980,000
Other 01-09-0005 |[City of Chicago |CDOT Traffic Management Center Integrated Corridor Management MYB $ 1,520,000 | $ 1,520,000 | $ 1,520,000
Other 01-12-0002 |City of Chicago |CDOT Arterial VMS Traveler Information System, Phase | MYB $ 172,000 MYB $ 1,141,000  $ 1,313,000 | $ 1,313,000
2:33‘052:1'55"’"5 01-12-0004  City of Chicago |CDOT Chicago Area Alternative Fuel Deployment Project, Phase 3 MYB | § 17,800,000  $ 17,800,000 | § 17,800,000
Other 01-12-0005 |[City of Chicago |CDOT Arterial Detection System Improvements MYB $ 975,200 | $ 975,200 | $ 975,200
Signal Interconnect | 01-12-0006 ity of Chicago |CDOT gf@;ﬂ'ﬁj%‘fr‘? Dr and Columbus Dr from Monroe Dr to US MYB |$ 124,000 MYB | $ 820000 $ 944,000 | $ 944,000
Signal Interconnect | 01-12-0007 |City of Chicago |CDOT IL 19/Irving Park Rd from Western Av to US 41/Lake Shore Dr MYB $ 122,000 MYB $ 806,000  $ 928,000 | $ 928,000
g:g:ﬁrén 01-14-0010 |City of Chicago |CDOT Columbia Bridge over Jackson Park Lagoon/59th St Bike Path MYB $ 578,000 | $ 578,000 | $ 578,000
Other 01-16-0003 |Regionwide IDOT D1 Ramp Metering I-55 Expansion and Dan Ryan Enhancement MYB $ 282,000 MYB $ 2,816,000  $ 3,098,000 | $ 3,098,000
Signal Interconnect | 01-17-0014 |City of Chicago |CDOT Wireless Signal Interconnects MYB $ 1,600,000 MYB $ 28,757,000 | $ 30,357,000 | $ 30,357,000
ﬁgg:'setrf;n 01-94-0092 (City of Chicago |CDOT Streets for Cycling - Deferred Implementation MYB | $ 18755000 | $  18,755000 | $ 18,755,000
g:g:;rén 02-06-0035 |North Shore Skokie Gross Point Rd from Old Orchard Rd to Golf Rd MYB $ 446,000 | $ 446,000 | $ 446,000
ﬁgg:'setrf;n 02-14-0003 |North Shore | Skokie Church St Bike Lane from Linder Av to McCormick Blv MYB S 440,000 | $ 440,000 | § 440,000
Bottleneck 02-97-0006 |North Shore | 22K COUMY 514 rchard Rd from Edens Expressway to Skokie Bivd MYB | $ 800,000 $ 800,000 | $ 800,000
Elimination DOTH
Intersection

03-12-0002 |Northwest IDOT D1 IL 59 at W Bartlett Rd MYB $ 2,184,000 | $ 2,184,000 | $ 2,184,000

Improvement
g:g:;rén 03-12-0010 |Northwest Mount Prospect | Bike/Ped Crossing at Mount Prospect Road and Northwest Highway MYB $ 20,000 MYB $ 272,000 | $ 292,000 | $ 292,000
ﬁ:g:':trf;n 03-12-0011 |Northwest Des Plaines Des Plaines - Pedestrian Refuge Medians MYB | $ 71000 $ 71,000 | § 71,000
gfgzl:trén 03-12-0012 |Northwest Niles Cleveland St Crosswalks from Waukegan Rd to Caldwell Av MYB $ 94,000 | $ 94,000 | $ 94,000
Bottleneck Cook County
Elimination 03-96-0021 |Northwest DOTH Touhy Av and UPRR MYB $ 23,289,000 | $ 23,289,000 | $ 23,289,000
Intersection 03-96-0021  Northwest Cook County | 1 Av and Elmhurst Rd MYB | $ 11,450,000 | $ 11,450,000 | § 11,450,000
Improvement DOTH
g:g:l:t:;n 04-11-0009 |North Central Hillside Butterfield Rd from Wolf Rd to Mannheim Rd MYB $ 452,000 | $ 452,000 | $ 452,000
g:g::trén 04-12-0007 |North Central Northlake Northwest Av from Grand Av to North Av MYB $ 57,000 MYB $ 630,000 | $ 687,000 | $ 687,000
Access to Transit 05-16-0003 |Central Cicero Cicero Access to Transit Improvements MYB $ 186,080 | $ 186,080 | $ 186,080
Access to Transit 07-09-0003 |South Hazel Crest Commuter Parking along Park Av from 167th St to 171st St MYB $ 11,000 MYB $ 190,000 | $ 201,000 | $ 201,000
g:g:l:t:;n 07-12-0004 |South Burnham Burnham Greenway Trail from State St to Brainard and Burnham MYB $ 3,162,000 | $ 3,162,000 | $ 3,162,000
Transit Service 08-05-0005 |DuPage Oak Brook Oak Brook Employment Area Distributor Service MYB $ 910,000 | $ 910,000 | $ 910,000
Intersection )
Improvement 08-12-0003 |DuPage Elmhurst IL 56/Butterfield Rd at York St MYB $ 128,000 MYB $ 350,000 MYB $ 997,748 | $ 1,475,748 | $ 1,475,748
g:g:;rén 09-09-0007 |Kane Kendall Elgin Elgin Bikeway Plan Route 4 SW Quadrant MYB $ 2,397,000 | $ 2,397,000 | $ 2,397,000
Intersection 10-00-0117 |Lake Lake County DOT Fairfield Rd at IL 134 MYB S 699,000 | $ 699,000 | $ 699,000
Improvement

Program current as of May 5, 2021




CMAQ Funds

ENG ROW CON/IMP
. Regional - Project Total | Deferred Balance
Project Type TIP ID Council Sponsor Facility to be Improved FFY Amount FFY Amount FFY Amount

gsgzlsetr?;n 10-13-0015 |Lake North Chicago North Chicago Lakefront Bike Path MYB $ 28,000 MYB $ 249,000 | $ 277,000 | $ 277,000
Intersection . .
Improvement 12-12-0003 |Will Will County DOH | Bell Rd/CH 16 at 143rd St/CH 37 MYB $ 10,384,000 | $ 10,384,000 | $ 10,384,000
2!3325;:“”"5 13-14-0001 |Regionwide IEPA Chicago Area Green Fleet Grant Program MYB | $ 6000000 $ 6,000,000 | $ 6,000,000
2:33‘052;'55"’"5 13-14-0002 |Regionwide  |IDOT Indiana Harbor Belt Railroad Locomotive Fuel Conversion MYB | $ 31192000 | $ 31,192,000 | $ 31,192,000
ggzﬁtcﬁﬁsswns 13-16-0001 |Regionwide IDOT Railserve\ingredion Switcher Locomotive Engine Replacement MYB $ 2,692,000 | $ 2,692,000 | $ 2,692,000

Program current as of May 5, 2021

TOTAL CMAQ Deferred

$ 180,029,028




“Chica o Metropolitan Agency for Plannin
g9 gency g
FFY 2021-2023 TAP-L Program Summary

Program current as of May 5, 2021

TAP-L Funds
Regional e oW o Project Total Unobligated
ITEP # Project Type TIP ID ce‘)gl:‘z; Sponsor Facility to be Improved FFY Amount FFY Amount FFY Amount g Balance
171401 E:gzzr?;n 01-14-0010 |City of Chicago |CDOT Columbia Bridge over Jackson Park Lagoon/59th St Bike Path 2021 $ 578,000 2021 $ 4,520,000 | $ 5,098,000 5,098,000
1T1312 g:g(;l;r?;n 02-16-0008 |North Shore Glenview Milwaukee Av/Lake Av/Sanders Rd (IL-21) multi-use path MYB $ 524,000  $ 524,000 524,000
171402 E:élzlsetr?;n 02-18-0001 |North Shore Skokie Skokie Valley Trail-Golf Rd to Dempster St 2021 $ 448,000 2021 $ 2,096,000 | $ 2,544,000 2,544,000
1T1403 |Bicycle & 02-18-0002 North Shore | C0°K COUNY oy 4 ie Valley Trail Extension-Northbrook 2021 | $ 156,800 | 2021 | $ 2,624,136 | $ 2,780,936 2,780,936
Pedestrian DOTH
E:gzzr?;n 02-19-0006 |North Shore Northfield Skokie Valley Trail Improvements 2021 $ 240,000 $ 240,000 240,000
Bicycle & Oakton St and Busse Rd Multi-Use Path (part of IL 72 Higgins Rd from
1T1404 Pedestrian 03-11-0012 |Northwest IDOT D1 IL 83 at Busse Rd to IL 72 at Oakton St) 2021 $ 162,545 | $ 162,545 162,545
171406 E:gzlseir?;n 03-13-0010 |Northwest Niles Howard St Bicycle Path 2021 $ 553,000 | $ 553,000 553,000
Bicycle & . .
171405 Pedestrian 03-18-0002 |Northwest Schaumburg Higgins Rd Bike Path 2021 $ 20,000 | $ 20,000 20,000
Bicycle & " -
171407 Pedestrian 07-18-0001 |South Country Club Hills |BP Pipeline Shared Use Path 2021 $ 134,408 $ 134,408 -
g:;’::l:trin 07-19-0015 |South Burnham Burnham Greenway Trail Bridge @ RR's and Brainard Avenue 2021 $ 200,000 $ 200,000 200,000
Bicycle & 08-14-0002 |DuPage DuPage County |West Branch Regional Trail from Winfield Mounds to West DuPage 2021 s 53000  $ 53,000 53,000
Pedestrian FPD Woods
171408 gsgzﬁrf;n 08-16-0019 DuPage E;gage County |\y et Branch DuPage River Trail Extension 2021 |$ 369,000 2022 | $ 2410134 | § 2,779,134 2,779,134
171409 E:gzzr?;n 08-17-0021 |DuPage Carol Stream Southeast Carol Stream Bike Paths 2021 $ 232,297 2022 $ 350,903 $ 583,200 583,200
Bicycle & .
1T1412 Pedestrian 09-14-0019 |Kane Kendall Aurora East New York Street Bike Path 2021 $ 428680 | $ 428,680 -
1T1411 E:gzzr?;n 09-18-0002 |Kane Kendall Kane County FPD |Great Western Trail Extension 2022 $ 141634 | $ 141,634 141,634
171305 g:;’::l:trin 10-03-0005 |Lake Lake County DOT |Deerfield Rd from Milwaukee Ave to Saunders Rd 2023 $ 3,616,608 | $ 3,616,608 3,616,608
E:gzlseir?;n 12-11-0033 |Will Will County FPD  |Veterans Memorial Trail (Spring Creek to 159th St) 2021 $ 48,000 2021 $ 5,305,791 | $ 5,353,791 5,305,791
Bicycle & . . Black Rd from DuPage River Trail to Rock Run Trail (Bike Trail Bridge
1T1315 Pedestrian 12-14-0016 |Will Will County FPD Over DuPage River and Interstate 55) 2021 $ 40,936 | $ 40,936 40,936
TOTAL TAP-L $ 25,253,872 24,642,784




CMAQ Programming Summary and Obligation Goals

Federal Deferred Funds Unprogrammed Current FFY Obligations
Unobligated or Currently Unprogrammed Not Balance Minus Obligationsto ~ Needed to Meet
FFY Apportionment  Programmed Balance Programmed Deferrals Obligation Goal Date Goal
2021 % 87,738,716 $ 97,333573 $  (9,594,857) $ 180,029,028 $ (189,623,885)|$ 172,691,880 $ (558,944) $ 173,250,824
2022 $ 114,977,186 $ 130,761,285 $ (15,784,099) $ - $ (15,784,099)|$ 114,977,186
2023 $ 114977,186 $ 104,070,558 $ 10,906,628 $ - $ 10,906,628 |[$ 114,977,186
2024 $ 114,977,186 $ 83344684 $ 31,632,502 $ - $ 31632502 |$ 114,977,186
2025 $ 114977,186 $ - $ 114977,186 $ - $ 114977186 || $ 114,977,186
$ 547,647,460 $ 415510,100 $ 132,137,360 $ 180,029,028 $ (47,891,668)|$ 632,600,624
Current as of 5/5/2021

Federal Unobligated or
Apportionment:

Currently Programmed:

Deferred Funds Not
Programmed:
Unprogrammed Balance:

Unprogrammed Balance
Minus Deferrals:
Obligation Goal:

Current FFY Obligations to

Date:

Obligations Needed to
Meet Goal:

Amount apportioned to the state based on CMAQ distribution formula and Congressional appropriation. Northeastern lllinois is allocated 95.21% of the state
apportionment; however the full apportionment is used for a programming mark. FFY 2021 includes the unobligated balance from prior years, with funds currently in
Advanced Construction not considered to be programmable since they may be converted at any time. FFY 2021-2025 apportionments are estimates based on the
current apportionment. See calculation below. Source: FHWA FMIS database

Net amounts programmed on active project phases, not including obligated funds in the current FFY.

Source: eTIP database

Funds for project phases that have been deferred and have not demonstrated readiness for reinstatement.

Source: eTIP database
For current FFY, unobligated less currently programmed, excluding deferred line items; for future years, apportionment less currently programmed.

This balance represents the funds that are available to program as of the current date.
For current FFY, unobligated less currently programmed, including deferred line items; for future years, apportionment less currently programmed.

Goals to obligate the apportioned amount plus a fraction of the unobligated balance to achieve a zero unobligated balance over four years. Future goals will be
determined at the start of each FFY. FFY 2021 is the annual allotment plus the unobligated balance from FFY 2020 as of 9/30/2020. Source: October 29, 2020 CMAQ
Project Selection Committee meeting

Obligations (Federal Authorizations) as of the current date. Projects in Advanced Construction are not included as obligations.
Sources: eTIP database and FHWA FMIS databse

Obligation goal less current FFY obligations as of the current date.

Current Year Unobligated Balance:

FFY 2021 Federal Apportionment
Prior Years' Unobligated Balance

FFY 2021 Obligated
FFY 2021 Advanced Construction
Prior Years' Advanced Construction

114,977,186
57,714,694 (+)
172,691,880
(558,944) (-)
16,056,769 ()
69,455,339 (-)
87,738,716

AP B B R|B P



Agenda Item No. 5.0

‘ 433 West Van Buren Street
Suite 450
Chicago Metropolitan Chicago,IL 60607
cmap inois gor
Agency for Planning
MEMORANDUM
To: CMAQ Project Selection Committee
From: CMAP Staff
Date: May 12, 2021
Re: CMAQ/TAP Project Change Requests for consideration on May 13, 2021

Project sponsors requested committee consideration of changes to four (4) projects/segments.
The sponsors’ requests are included in the meeting packet. Staff recommends approval of two
requests and denial of one.

Following is a summary of the impacts of the staff-recommended changes on the fiscal constraint
of the Transportation Improvement Program (TIP). The FFY 2021 current program amount does
not include programmed funds that have been obligated in the current year. Approximately $16.1
million in CMAQ and $0.6 million in TAP is currently in Advanced Construction status and
accounted for in the FFY 2021 unprogrammed balances.



CMAQ

2021 2022 2023 2024 2025 | Request
Current Program* $97,333,573 | $130,761,285 | $104,070,558 | $83,344,684 $0
Unprogrammed Balance* -$9,594,857 | -$15,784,099 | $10,906,628 | $31,632,502 | $114,977,186
Sponsor requested changes
Reinstatement of
CDOT (01-17-0014) $1,600,000 ENG?2 in 2021
. Cost increase for
Skokie (02-19-0015) $1,271,200 C/CE in 2021
Cost increase for
IDOT D1 (03-18-0008) $596,000 CON in 2021
Sum of Recommended $3,467,200 $0 $0 $0 $0
Changes
R Revi
ecommended Revised | ¢} 000 773 | 130,761,285 | $104,070,558 | $83,344,684 $0
Program
Rec. Rev. Unprogrammed
Balance -$13,062,057 | -$15,784,099 | $10,906,628 | $31,632,502 | $114,977,186
TAP-L
2021 2022 2023 2024 2025 | Request
Current Program* $17,599,505 $2,902,671 $3,616,608 $0 $0
Unprogrammed Balance* -$7,236,871 $6,214,433 $5,500,496 $9,117,104 $9,117,104
Sponsor requested changes
Sum of Recommended $0 $0 $0 $0 $0
Changes
Recommended Revised $17,599,505 | $2,902,671 |  $3,616,608 $0 $0
Program
Rec. Rev. Unprogrammed
Balance -$7,236,871 $6,214,433 $5,500,496 $9,117,104 $9,117,104
*Source: CMAP FFY 2021-25 TIP
CMAQ Project Selection
Committee Memo Page 2 of 4 May 12, 2021




For Committee Consideration:

Project

Request

Recommendation

CDOT - Wireless Signal
Interconnects (01-17-0014)

This project is approved for
$1,600,000 CMAQ ($2,000,000
total) for Phase II Engineering and
$28,757,000 CMAQ ($35,947,000
total) for Construction. Both are
currently deferred.

The sponsor is requesting a
reinstatement of $1,600,000
CMAQ (52,000,000 total) for
Phase II Engineering in 2021 be
reinstated.

Project scoping is complete, a
Task Order Request has been
issued, and qualified proposals for
engineering services were received
in April 2021. The sponsor is
targeting authorization for July
2021.

Approval of the requested
reinstatement of $1,600,000
CMAQ (52,000,000 total) for
Phase II Engineering in 2021 for
CDOT — Wireless Signal
Interconnects (01-17-0014).

Skokie — Qakton Street Multi-
use Path (02-19-0015)

This project is approved for
$1,760,000 CMAQ ($2,200,000
total) for Construction and
Construction Engineering in 2021.

The sponsor is requesting a cost
increase of $1,271,200 CMAQ
($1,589,000 total) for Construction
and Construction Engineering in
2021 to account for higher than
expected costs to complete a
pedestrian railroad crossing after
consultation with Metra. The local
match is committed through Invest
in Cook.

Approval of the requested cost
increase of $1,271,200 CMAQ
($1,589,000 total) for Construction
and Construction Engineering in
2021 for Skokie — Oakton Street
Multi-use Path (02-19-0015).

CMAQ Project Selection
Committee Memo

Page 3 of 4

May 12, 2021




Project

Request

Recommendation

Mount Prospect — Golf Rd Alt. 3
Regional Bike Route (03-12-
0010)

This project is approved for
$8,000 CMAQ (510,000 total) for
Phase I Engineering, $12,000
CMAQ ($15,000 total) for Phase
II Engineering, and $272,000
CMAQ ($340,000 total) for
Construction, all deferred.

The sponsor is requesting a scope
change and reinstatement and
transfer of $8,000 CMAQ
($10,000 total) from Phase I
Engineering to Phase II
Engineering in 2022.

The original project was delayed
following the advancement of an
IDOT project in the same project
location (62H87). IDOT has
incorporated intersection elements
of the Village’s original project
and is requiring the Village to
participate in the cost of roadway
lighting, traffic signal upgrades,
EVP replacement, and
engineering. The Village requests
using CMAQ funds for this local
share.

The bike path and route signage
portions of the original project will
be completed by the Village as a
separate project with local sources.

Denial of the requested scope
change and reinstatement and
transfer of $8,000 CMAQ
($10,000 total) from Phase I
Engineering to Phase 11
Engineering in 2022 for Mount
Prospect — Golf Rd Alt. 3 Regional
Bike Route (03-12-0010)

After preliminary consultation
with FHWA, the remaining
participating items requested by
the village would not receive
authorization through the CMAQ
program.

IDOT D1 Highways — IL
19/Irving Park Rd at Barrington
Rd (03-18-0008)

This project is approved for
$1,625,000 CMAQ ($2,070,000
total) for Construction in 2021. An
additional $552,000 CMAQ
($690,000 total) for Right-of-Way
in 2021 has been obligated.

The sponsor is requesting a cost
increase of $596,000 CMAQ
($942,000 total) for Construction
in 2021 due to higher final
engineering estimates based on
current unit prices.

Approval of the requested cost
increase of $596,000 CMAQ
($942,000 total) for Construction
in 2021 for IDOT D1 Highways —
IL 19/Irving Park Rd at Barrington
Rd (03-18-0008)

ACTION REQUESTED: Approval

CMAQ Project Selection
Committee Memo

Page 4 of 4

May 12, 2021












http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7

[ ] Most recently approved PPl Form Attached

[ ] Local Agency Agreement Attached

Phase State Job Number Federal Project Number FTA Grant Number
X-00-000-00 XXX-0000(000) IL -XX-XXXX-XX

ENG1 P-

ENG 2 D-

ROW R-

CONST TBD TBD

ENG

IMP

Additional Comments

The Metra crossing for the proposed multi-use path is critical in achieving the goals of this project. This
multi-use path project provides connectivity between key features of three villages. The path will
connect the regional North Branch Trail, transit facilities, the Howard Street bicycle and pedestrian
facilities, Village recreational facilities, Niles West High School in Skokie and various industrial and
commercial properties throughout Morton Grove. The proposed path will not be able to provide this
connectivity without a railroad crossing at Oakton Street. The nearest pedestrian railroad crossing is one
mile away from the project area.

Updated 8/11/2016



CMAQ/TAP Scope Change Request Form

Project Identification

TIP ID 03-12-0010 Sponsor Village of Mount Prospect

Project Location Description | Northwest Hwy — Mount Prospect Rd — Prospect Av

Revised Project Scope

The original scope of work involved pedestrian signal and crosswalk installation on Mount Prospect
Road at the Prospect Avenue and Northwest Highway intersections, installation of pedestrian railroad
crossing gates at the Union Pacific Northwest Metra Line, an off-street bike path along Prospect
Avenue between Mount Prospect Road and Albert Street, and bike route signage along various
streets.

A train-vehicle crash shortly after receiving CMAQ funds prompted IDOT to initiate a safety
improvement project and put the Village’s project on hold. IDOT Project 62H87 includes pedestrian
signal and crosswalk installation, pedestrian railroad crossing gates, roadway lighting, traffic signal
upgrades, EVP replacement and roadway improvements. The Village is required to participate in the
cost of the roadway lighting, traffic signal upgrades, EVP replacement, and engineering.

The revised scope of work, similar to the original scope, includes pedestrian signal and crosswalk
installation on Mount Prospect Road at the Prospect Avenue and Northwest Highway intersections,
and installation of pedestrian railroad crossing gates at the Union Pacific Northwest Metra Line. The
Village requests using CMAQ funds for the local share of the roadway lighting, traffic signal upgrades,
EVP replacement, and engineering.

The original scope of work also included an off-street bike path along Prospect Avenue and bike route
signage along various routes. These elements will be completed by the Village through a separate
project scheduled in 2021.

Changes to Location/Limits (if applicable)
Map Attached

Name of Street or Facility to be Improved Marked Route #

Northwest Hwy — Mount Prospect Rd — Prospect Av US Route 14

North/West Reference Point/Cross St/Intersection Marked Route # | Municipality & County
Northwest Hwy & Mount Prospect Rd US Route 14 Mount Prospect, Cook
South/East Reference Point/Cross St/Intersection Marked Route # | Municipality & County
Prospect Av & Mount Prospect Rd Mount Prospect, Cook

Other Project Location Information
Golf Rd Alternate #3 Regional Bike Route, per NWMC 2010 Bike Plan

Changes to Emissions Benefit Analysis (not required of TAP projects)

[IThe proposed scope change will not affect the emissions benefits of the project.

XIThe proposed scope change will affect the emissions benefits of the project — continue to next page.

Updated 8/11/2016




Cost/Schedule Changes
The scope change will result in a cost change. A Cost Change Request form was submitted.
[] The scope change will result in a schedule change. A Schedule Change Request form was submitted.

Additional Comments

Changes to Emissions Benefit Analysis — Bike/Ped and Commuter Parking

BICYCLE AND PEDESTRIAN FACILITIES

Miles of existing bicycle/pedestrian facilities intersecting the proposed facility: approx. 15 miles
sighed/marked routes in Mount Prospect with connections to Arlington Heights bikeway system: this
project will connect to Des Plaines bikeway system

Identify intersecting facilities: Des Plaines bikeway system

Trip attractors linked directly to the proposed facility. For a pedestrian facility, identify transit service to
which direct access is provided. Downtown Mount Prospect, Metra Station, Lions Park

Indicate safety and attractiveness improvements: pedestrian signals & crosswalks, railroad pedestrian
gates, roadway lighting

Off-Street Bicycle Facility - Provide traffic volumes, speeds and percent trucks on adjacent roadway.
2700 ADT, 30mph speed limit, 5% trucks

BICYCLE PARKING & ENCOURAGEMENT

Number of New Bicycle Spaces
Racks: Lockers: Other:

COMMUTER PARKING

Project Location: [ City Of Chicago [ Suburban

Net Number Of New Vehicle Spaces: Net Number Of New Bicycle Spaces:
Utilization Rate: [ New Lot [ Existing Lot (Indicate Actual Utilization): ___ Percent

Existing Parking Spaces And Price:

__ SPACESat §$ PER (hr/day/mo) _ SPACESat $ PER (hr/day/mo)
____ SPACESat §$ PER (hr/day/mo) __ SPACESat $ PER (hr/day/mo)

Line-Haul Trip Length (One-Way Miles to the Nearest Tenth):

If line haul trip length is not a milepost figure, provide basis for value provided:

COMMUTER PARKING STRUCTURES

NET GAIN IN SPACES AVAILABLE TO TRANSIT USERS — deduct spaces removed within 1,800 feet of
project site from gain

Updated 8/11/2016


http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Cost+Change+Request+Form+%285-1-13%29.docx/d41279e7-04de-4386-a610-9905037258d1
http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Cost+Change+Request+Form+%285-1-13%29.docx/d41279e7-04de-4386-a610-9905037258d1

PROPOSED DAILY FEE TO BE CHARGED

WALKING DISTANCE TO STATION PLATFORM — distance in feet from center of parking facility site to
nearest edge of transit staging area.

BUS SERVICE AVAILABILITY — number of bus routes currently serving the transit facility.

BICYCLE PARKING AVAILABILITY — number of bicycle parking spaces built in conjunction with the parking
facility, separated by racks vs. lockers or spaces within the parking structure.

Updated 8/11/2016




Changes to Emissions Benefit Analysis — Interconnects, Traffic Flow & Transit

SIGNAL INTERCONNECTS

Project Length (miles):

Distance between the last two signals at both ends of the project (miles):  North/West End:
Show the location of all signals on the map South/East End:

Posted Speed (miles per hour — for each segment):

Current Traffic Volume (ADT — Indicate year for each segment):

If project is part of a transit signal priority (TSP) corridor, give name:

TRAFFIC FLOW IMPROVEMENTS
Attach updated “After Improvement” Input Module Worksheets

Type of Project (Check One) [_] Intersection Improvement |[_]Bottleneck Elimination

Project Length (Miles — Bottleneck Elimination and Multiple Intersections Only):

Posted Speeds (Miles Per Hour For Each Street):

Current Traffic Volume For Each Street (ADT — Indicate Year):

Are pedestrian or bicycle facilities to be added as part of this project? []Yes [ No
If “Yes” is checked, and the scope change involves these facilities, complete the section on pedestrian/bicycle facilities.

Do queues currently clear on the major street at signalized intersections in the pm peak period?
JYes [J No

TRANSIT PROJECTS

Project Type (Check One): [ System Start-Up [ Transfer [ Service & Equipment [ Facility

Auto Trips Eliminated Per Day (Round Trips):

Length Of Auto Trips Eliminated (One-Way Miles To The Nearest Tenth):

Auto Trips Diverted Per Day (Round Trips):

Line-Haul Length Of Diverted Trips (One-Way Miles To The Nearest Tenth):

Project Life (Years):

Provide basis for parameters used to estimate benefits (e.g., ridership, auto occupancy, trip length. See
instructions):

Updated 8/11/2016


http://www.cmap.illinois.gov/documents/10180/37856/CMAQ-FY-2014-2018-INPUT-MODULE-WORKSHEET.docx/2c55e6a1-0544-437b-86dd-e2419e3b1627
http://www.cmap.illinois.gov/documents/10180/37856/cmaq_instrux_12-10-12.pdf/1bd5c926-7517-44c2-ab28-24e970473195

Changes to Emissions Benefit Analysis — Direct Emissions Reduction

DIRECT EMISSIONS REDUCTION
Complete Multiple copies of this table — One for each group of vehicles (type, engine, technology, etc.).

Vehicle Type: [ School Bus [ Transit Bus [ Refuse Hauler [ Short Haul L[] Long Haul

(select one) [J Delivery Truck [] Emergency Vehicle [ On-Highway [J City/County Vehicle
[J Passenger Locomotive [ Switch Engine [ Other:

[] Class 2b (8,501 - 10,000 Ibs.) ] Class 3 (10,001 - 14,000 lbs.)

Vehicle Size: ] Class 4 (14,001 - 16,000 Ibs.) [J Class 5 (16,001 - 19,500 Ibs.)
eNICie 51281 [ Class 6 (19,501 - 26,000 Ibs.) [J Class 7 (26,001 - 33,000 Ibs.)

(check one)

[J Class 8a (33,001 - 60,000 Ibs.) [J Class 8b (60,001 and over)

[J School Bus [ Transit Bus

Horsepower [JO0 [J1 O3 [Oe6 D11 [O16 25 [J40 [s50 75 [175
(check one) [J300 600 750 [ 100001 120001 200001 3000

Current Fuel Type: [ LPG [ LNG [ CNG [ Biodiesel 100 [] Biodiesel 20 [] Biodiesel 10
(check one) [] Biodiesel 5 [ E85 [ Diesel, 3,400 ppm sulfur [ Diesel, 500 ppm sulfur
L] Diesel, 15 ppm sulfurL] Emulsion

Model Year (all vehicles in a group should have the same model year):

Before project: Fuel Consumed (gallons per year of current fuel type for all vehicles in the group
combined): gallons

After project: Fuel Consumed (gallons per year of current fuel type for all vehicles in the group
combined): gallons

Before project Annual Vehicle Miles/vehicle in group: miles

Annual Idling Hours/vehicle in group: hours

After project Annual Vehicle Miles/vehicle in group: miles

Annual Idling Hours/vehicle in group: hours

Technology to be Applied #veh [ Technology to be Applied # veh
Diesel Oxidation Catalyst Recalibration

Diesel Oxidation Catalyst + Closed Crankcase Exhaust Gas Recirculation + Diesel

Ventilation Particulate Filter

Diesel Particulate Filter Selective Catalytic Reduction

Hybrid Electric Replacement with Diesel Emissions Control Devices

Particulate Filter

Partial Flow Filter Other

Compressed Natural Gas (CNG) Replacement Engine Repower

Lean NOx Catalyst/Diesel Particulate Filter Engine Replacement

Post-Implementation [0 LPG [OJLNG [JCNG [JBiodiesel 100 [ Biodiesel20 [ Biodiesel 10
Fuel Type (select one): [ Biodiesel 5 [1 E85 [J Diesel, 3,400 ppm sulfur [J Diesel, 500 ppm sulfur

[J Diesel, 15 ppm sulfur (non-road only) [J Emulsion [ Electricity

Diesel Vehicle Replacement Applicants
Expected remaining life of vehicles being replaced (years):

Total Number of Vehicles (all groups combined): vehicles

Updated 8/11/2016



Project Identification

CMAQ/TAP Cost Change Request Form

TIP ID

03-12-0010

Sponsor

Village of Mount Prospect

Project Location Description

Highway

Improve bike and ped crossing at Mount Prospect Road and Northwest

Currently Programmed Funding — Before cost change(s)

Programmed Programmed Programmed Programmed Federal Match Phase
FFY Total Cost Federal Cost Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source Source
ENG1 | MYB 10 8 80 CMAQ. | Local X
ENG2 | MYB 15 12 80 CMAQ | Local =
ROW L]
CONST | MYB 340 272 80 CMAQ | Local []
CE
Total 365 292 80 CMAQ | Local
Programmed Programmed Programmed Programmed Federal Match Phase
FFY Total Cost Federal Cost Federal Fund Fund Accomplished*
($000’s) ($000’s) Share (%) Source Source
ENG []
IMP []
Total

Actual/Estimated Costs and Schedule — Including cost change(s)

Starting FFY  Current Total Current Current Federal Local Actual or
Cost ($000’s) Federal Cost Federal Fund Match Anticipated
($000’s) Share (%) Source Fund federal
Source authorization
date**
ENG1 0 0 0
ENG 2 18.64 14.91 80 CMAQ | Local
ROW
CONST 142.89 114.31 80 CMAQ | Local
CE
Total 161.53 129.22 80 CMAQ | Local
Starting FFY  Current Total Current Current Federal Local Actual or
Cost (5000’s) Federal Cost Federal Fund Match Anticipated
($000’s) Share (%) Source Fund FTA Grant
Source approval
date***
ENG
IMP
Total

Updated 8/11/2016






http://www.cmap.illinois.gov/documents/10180/38326/CMAQ+Scope+Change+Request+Form+%285-1-13%29.docx/9a2e7cbe-4c0b-4918-8405-eda69e863bc7
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Agenda Item No. 6.0

‘ 433 West Van Buren Street
Suite 450
Chicago Metropolitan Chicago,IL 60607
Agency for Planning e iets o
MEMORANDUM
To: CMAQ Project Selection Committee
From: CMAP Staff
Date: May 12, 2021
Re: Revised CMAQ/TAP-L project change request procedures for

administrative modifications and formal amendments

At the April 1, 2021 Committee meeting, CMAP staff presented an analysis of past project
change requests and how each aligned with existing TIP amendment thresholds. Staff then
proposed defining a category of "administrative changes" for CMAQ and TAP-L funded projects
that aligns with the region's TIP change rules, as noted in Table 1.

Table 1 - TIP administrative modification thresholds

Percent Change (+/-) IFederal Project Cost Before Change
100% 50 — $999,999

50% $1,000,000 — $4,999,999

25% $5,000,000 — $9,999,999

20%, up to $10M > $10,000,000

Change requests within these thresholds would then be administratively processed by CMAP
staff and reported to the Committee at the Committee’s next meeting. In addition, Staff
recommended a maximum cap of $1,000,000 for any cost change request be set. Requests that
exceeded these thresholds would require formal approval by the Committee.

Following discussion at the April 1, 2021 Committee meeting, staff reviewed the analysis and
developed the following revised proposal.

Revised Staff Proposal

Staff recommends retaining the initial proposal to align with existing TIP administrative
modification thresholds while applying the $500,000 maximum allowable cost change. In
addition, the following requests would automatically require formal approval by the Committee.

1) Cost change requests exceeding the thresholds or exceeding the maximum allowable
dollar amount


https://www.cmap.illinois.gov/documents/10180/1304755/CMAQ_Admin-Formal_Change_Memo_20210401.pdf/367e0c92-3124-1c75-6c94-631e8c9589a3?t=1617032252787
https://www.cmap.illinois.gov/documents/10180/1304755/CMAQ_Admin-Formal_Change_Memo_20210401.pdf/367e0c92-3124-1c75-6c94-631e8c9589a3?t=1617032252787

2) Reinstatement of deferred funds
3) Change in the scope of work

4) Schedule change advancing a project phase to the current Federal Fiscal Year
5) A second cost change request for a single project phase

Staff agrees to track the administrative changes over the next year and report back to the Project
Selection Committee on the administrative changes as a review of the new policy.

ACTION REQUESTED: Approval

CMAQ Project Selection

Committee Memo Page 2 of 2 May12, 2021
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